

KLISS Modernization Project Steering Committee
Report on the KLISS Modernization Project
To the Legislative Coordinating Council
July 7, 2025

Summary

The KLISS Modernization Project Steering Committee has informed Propylon that the production deployment of the KLISS bill drafting system will not occur on June 30, 2025, as planned due to the fact that there is required functionality not yet ready. The steering committee will approve a production deployment only after all required functionality is available. This functionality includes conference committee report, appropriations and additional table functionality. A session-ready system will be deployed before October 1, 2025.

Project History

On December 2, 2024, the KLISS Modernization Project Steering Committee recommended that the production deployment of the KLISS bill drafting system take place after the conclusion of the 2025 legislative session. The terms of the contract executed on October 19, 2022, were set to be completed by June 30, 2025, which would allow for the production deployment of the KLISS bill drafting system.

Project Status and Recommendation

The current state of the KLISS bill drafting system does not include all functionality that would be needed for a legislative session. Accordingly, the KLISS Modernization Project Steering Committee cannot approve a production deployment of the system on June 30, 2025. The Steering Committee will develop a firm deadline with Propylon so that a KLISS bill drafting system will be put into production late summer with a legislative session-ready system deployed before October 1, 2025.

The Steering Committee will provide monthly progress updates to the Legislative Coordinating Council throughout this process or as otherwise directed by the Council.